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The program is roughly on the same schedule as predicated in enclosure 1. 
Eowever, I&l has announced several delays in hardware components and in 
operating system software for which we cannot fully compensate by OUT own 
efforts. 

\,';Z i;:;:," t:fi+,~y,:,?'G~re t?qxct to have the ccap~A2r oprational by 2cmxa-y 3. f 1967, 

fOT remote terminal access and some specialized laboratory inputs. liovever , 
routine data lines will probably be delayed three or four months. 

The 1800 computer has been delivered and is being checked out. !ike larger 
360-50 system is in shipment at this writing. 

An excellent nucleus of prograrcming staff has been assembled under $2. Viederhold's 
direction and they have aiready done out standing work in designing the tice- 
sharing systen,which promises to be of wide application at many installations. 
Applications programming has lagged, hovever, partly on account of incompiete 
funding, but we are ready to begin with this on short notice. 

A Clinical Application Coxmittee has been organized under the direction of 
Dr. Peter Iiosezbaum (Associate Professor of Psychiatry). it is studying the 
ways ii1 which the computer facility can be used to help the management of prob- 
1eLiS in the clinics and on the wards. We are paying particular attention to the - system proposals t-hat the Lockheed Corporation is putting together, some announce- 
ment of which in connection with the Mayo Foundation you may already have seen. 

Until :he studies of this committee and the needed effort in self and mutual 
eduznt5on have been completed, the main emphasis of the ACBE system will be on 
the naxgezent of iaboratory research information, and in the education of 
medical and graduate students in the use of this tool. 


